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US 12/Nine Mile Hill to Woodward Canyon Vic - Build New Highway
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Current Leg. 
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$2,145

Total $0 $5,361 $5,339

$0 $0 $0

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2010

Q3 2009

Q1 2010

Q3 2009

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2010 Q3 2010 On Schedule

Contract Advertisement

Operationally Complete

PIN:

Region:

State Route:

Current Status:

501210T

South Central 

US 12

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

December 2020

T. Trepanier

16

Project Information

Project Description

The section of existing US 12 from the Nine Mile Hill vicinity to the vicinity of Woodward Canyon 
experiences congestion and a number of collisions.  This project will construct a four lane limited 
access divided highway on a new alignment, adding capacity and improving safety along this 
section of US 12.  Access to the highway will be limited to at-grade intersections.       
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US 12/Nine Mile Hill to Frenchtown Vic - Build New Highway
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
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Right of Way

$23

$0

$0

CWA

$8,309

$11,000

$142,061

$161,370

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$8,332$8,331

$11,000

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$11,000

Total $0 $161,392 $161,393

$0 $142,061 $142,061

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2016

Q4 2015

Q3 2016

Q4 2015

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2010

Q3 2019

Q3 2010

Q3 2019

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q3 2019

Q3 2022

Q3 2019

Q3 2022

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

501213X

South Central 

US 12

Construction

As of Date:

Regional Admin:

Legislative Districts:

December 2020

T. Trepanier

16

Project Information

Reported October 2020: The increase is mainly due to increase cost in preliminary 
engineering for the design work. The delay is due to aligning with the contractor's schedule.   
As of January 2021: This project has a further delay due to additional required irrigation 
relocation work. 

Watch List Description

Project Description

This project will complete the US 12 four lane highway from Nine Mile Hill to Frenchtown Vicinity. 
          

Contractor: 009391 - CENTRAL WASHINGTON ASPHALT, INC. - $1,120,386.00 - 
03/25/2019  
009406 - GUY F. ATKINSON CONSTRUCTION, LLC - $113,995,875.00 - 
04/13/2020 
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